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PREFACE

The work described in this report was performed by the Propulsion

Division of the Jet Propulsion Laboratory.
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I. INTRODUCTION

A. SCOPE

This document establishes preliminary performance, operation, design,
reliability, test, and scheduling requirements for developing a nuclear electric
propulsion (NEP) stage. The NEP stage is designed for both planetary and
geocentric missions. The misgsion requirements, flight trajectory, and oper-
ations of the NEP stage are quite different for the planetary as opposed to the
geocentric mission, and therefore stringent requirements are placed on the
versatility and capability of the stage. Sufficient NEP baseline data of various
subsystems is provided so that a complete, integrated NEP stage meeting

these requirements can be developed.

This document is intended as a guideline for the implementation of a
program to develop a NEP stage. Therefore, as more information becomes
available, the NEP baseline data should be updated and reissued as required,
with the expectation that fewer updates will be needed as the development

proceeds.

B. GENERAL DESCRIFPTION

The NEP stage is composed of avionics, power, thrust, structure, and
propellant subsystems as shown in Fig. 1. The power subsystem consists
of a liquid-metal-cooled, fast-spectrum thermionic reactor, a heat-rejection
subsystem using heat pipes, a 1ithiuf:n hydride (LiH) neutron shield, electrical
cabling, a low de voltage to high ac voltage power inverter, and a power level
control subsystem. The thrust subsystem consists of power conditioners,
thrusters, and electrical cabling. The power subsystem supplies 114, 1 kWe
to the thrust subsystem for at least 20, 000 hours. The complete power dis-
tribution for the 120-kWe NEP stage is shown in Fig. 2.

C. STAGE VS MODULE

A stage is considered to be an autonomous vehicle, complete with its
own avionics subsystem. The avionics subsystem provides spacecraft

guidance, control, communication, and power. The stage is attached to

JPL Technical Memorandum 33-647 1



the payload and is the active member with control of the flight. The payload
is dependent on the stage. A propulsion module, on the other hand, is
dependent upon the payload for flight command, contrel, and communications.
The propulsion module could include certain control and engineering func-

tions, but they must be integrated with the payload to complete the system.

For the stage to perform a planetary mission it must possess refine-
ments which may not be required for geocentric missions. Some of these

refinements could be required because of the following:

(1) Longer communication distances require more varied and
complex operating modes and allocation of bit rates in planetary

misgsions.

(2)  Attitude sensors are more varied in planetary missions. Their
field of view may vary from mission to mission and even during

the course of a single mission.

{3) Data storage, retrieval, and transmission are more complex

operations on a planetary mission.

(4) Lifetime and reliability of components may be more critical
on planetary missions because retrieval, inspection or repair

are not possible.

D. SIDE THRUST VS AXIAL THRUST

While this report deals primarily with the side thrust configuration,
it is perhaps appropriate to mention an alternative configuration, the axial
thrust system. The current side thrust configuration is in a more advanced
state of development since the bulk of the work of the past several years
has been on this system (Refs. 1-3). Earlier studies examined the axial-
thrust or conical configuration in detail (Ref. 4), and recently, because of
interest in NEP for geocentric tug applications (Ref. 5), there was new
examination of the axial thrust NEP stage. This work is described in detail
in Refs. 6, 7, and 8. )

The flight configuration for the side thrust NEP system is shown in

Fig. 3. This system has several advantages: principally, (1) there is good
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geparation between the high- and low-temperature components of the
spacecraft; (2) at least 3 m view angle can easily be obtained for the science;
(3) interference between the thruster ion beam and the science is minimized;
and (4) thermal control of the thrusters is easily achieved since the back of
the thrusters is open to space. Unfortunately, the side thrust configuration
has certain drawbacks, the major ones being difficulty in accommodating
variable mass payloads (e.g., probes) and difficulty in accommodating
growth to higher power levels owing to problems in packaging the larger
systerms for shuttle launch. Even with folding, the higher-power-level
(240-400 kWe) side thrust systems are'too long for packaging in the shuttle
bay.

Conversely, the axial thrust configuration (Fig. 4) solves the variable
payload problem since the center of mass moves only along the thrust axis,
and because of its stubby conical shape even the higher-power-level (240
kWe) system will fit in the shuttle. But, while the axial thrust configuration
solves several problems it complicates others. Thermal control and radia-
tion shielding problems must be resolved. These are discussed in detail

in Ref. 8.

Because of the better definition available, the remainder of this report
deals primarily with the side thrust propulsion system/stage, It is impor-
tant to note, however, that in many cases the requirements are configuration-
independent and the descriptions are applicable to both the axial and side

thrust systems.
II. REFERENCE MISSIONS

The NEP stage will be designed for various classes of planetary mis-

sions, represented by the following five;

Mars Rover, 1984.

Halley Rendezvous, 1983.
Uranus/Neptune Flyby (with probe), 1986.

Mars Surface Sample Return, 1990,

Be o B P

Ganymede Orbiter/Lander,. 1990,
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A detailed description of these mission objectives and trajectories is
attached as Appendix A. These missions are typical of the high-energy
unmanned planetary exploration missions under consideration to be conducted
in the last two decades of this century (Ref. 9). The NEP stage as defined in
this report provides the necessary versatility and capability to accomplish
these missions. In addition, the NEP stage will be designed for each satellite
placement orbit and/or retrieval mission in combination with the Shuttle

(Ref. 10) or Shuttle/Tug vehicles (Ref. 11).
III. NEP STAGE REQUIREMENTS AND DESCRIFTION

A. FUNCTIONAL CHARACTERISTICS

An in-flight configuration of a side thrust NEP stage is shown in
Fig. 3. Detailed descriptions of the side thrust stage and the engineering
considerations that have led to the present concept are described elsewhere
(Refs. 1 and 12). A schematic temperature diagram for the power and thrust
subsystems is given in Fig. 4. When integrated with the Shuttle/Centaur,
the side thrugt NEP stage is folded during launch, while the axial thrust NEP
stage is not folded (Fig. 5).

1. System Interfaces

The thrust, power, avionics, propellant, and structure subsystems all
interface with each other. In order to separate the design and development of
the various subsystems vyet insure that the designs will be compatible and
will result in the "best! configuration, it is necessary to identify all of the
interfaces between each of the subsystems and to set requirements which
both subsystems must adhere to, Tables 1, 2, and 3 list the major interfaces
that exist between the subsystems. In the first two columns the major com-
ponents involved are identified. If one of the columns is blank the interaction
is presumed to be with the entire subsystem in general rather than a specific

component,

2. Thrust Subsystem

The thruster specific impulse is between 4000 and 5000 seconds. The

lower value provides larger values of thrust but requires mere thrusters per
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kWe, more propellant, and larger propulsion system specific mass, and it
leads to lower optimum power levels. The higher specific impulse (5000 s)
allows lower propellant fractions and higher payloads but Wreq_uire‘s lor_;ge:r
mission times. The lower specific mass and lower propellant fractions
coupled with mission analysis considerations lead to higher optimum power

levels.

The choice of the number of power conditioners and the power capacity
of each power conditioner is primarily dependent on the thruster diameter and
the number of thrusters. The output voltage of the power conditioners is

determined from the specific impulse.
A typical thrust subsystem is comprised of the following elements:

(1) Eighteen 30-cm-diameter mercury bombardment ion thrusters

(14 operating, 4 standby).
(2) A thruster array structure (TAS) for mounting the ion fhrusters.
(3)' Eight gimbal a‘ctuators.
(4) Two translator actuators with carriage and translator rods.

(5) Thirty-six power conditioning units (PCUs), 3.8-kW input

power each; two PCUs required for each thruster.

(6) Two propellant storage tanks, capacity 1000-4500 kg of mercury

each, depending on the mission.

(7) One propellant feed and manifold with associated valves.

3. Power Subsystem

The power subsystem provides 114 kWe of electrical power to the thrust
subsystem and 1 kWe to the avionics subsystem when the reactor is. operatlng
{see Fig, 2). During the launch phase or any period when the reactor is
dormant, the power for the avionics subsystem is provided along the same

interface by the NEP stage batteries.
A typical power subsystem is comprised of the following elements:

(1)  One thermionic reactor with 162 thermionic fuel elements (TFEs},

18 control drums, and 9 control drive motors.
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(2) A heat rejection subsystem including two EM pumps, NaK
headers, and 2690 heat pipes arranged in a planar or cylindrical

radiator assembly.
(3) A LiH neutron shield clad in stainless steel.

(4) Propellant, propellant tank, and structure serving an additional

function as gamma radiation shielding.

(5) Twenty-seven power converters each connected to a series
string of 6 TFEs forming a 23-Vdc, 6-kWe TFE power

source.

4. Avionics Subsystem

The avionics subsystem provides guidance, control, communications,
and data processing. A typical avicnics subsystem is comprised of the

following elements:
(1) Control for NEP stage/science interface.
(2) Control for NEP/Centaur/Shuttle interfaces.
{3) Control of deployment mechanisms.
(4) Thrust vector control (TVC),
{5) Propellant feed control.
{6) Flight data system (FDS).
(7) Computer command subsystem (CCS).

(8) Attitude control subsystem (ACS).

5. Propellant Subsystem

The propellant subsystem provides propellant to the thrust subsystem
in the form of a regulated flow of liquid mercury. The propellant serves a
dual function. In addition to its role as the working fluid for the thrusters, it
serves as additional shielding for neutrons and gamma radiation. As such,
the tank(s) must be configured to satisfy both propellant feed requirements

and shielding requirements.
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6. Structure Subsystem

The structure is treated as a single subsystem in order to provide a
consistent structural design philosophy for the entire NEP stage. The
structure subsystem provides the basic structural support for the entire
NEP stage. It also includes launch vehicle adapters, flight structure, and

deployment mechanism.

B. REQUIREMENTS

1. Mass Requirements

The NEP-stage mass breakdown is as follows:

Power subsystem 2400 kg
Reactor 1260
Radiator 460
Shield 640
Batteries 100
AgZn (2 KkW-h) 27

NiCd (1.7 kW-h) 73

Thrust subsystem 780
Thruster 250
Power conditioner 430
Cables 100
Avicnics subsystem 480
o
Structure subsystem 540

Miscellaneous structures for
power subsystem 270

Migcellaneous structures for

thrust subsystem 90
Miscellaneous structures for
avionics subsystem 60
Stage adapter 70
Deployment mechanism 50
NEP stage 4200
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3.

Specific Mass Reguirements

Power subsystem
Thrust subsystem
Avionics subsystem
Structure subsystem
NEFP stage

20.0 kg/kWe

NN
S o

Thermal and Electrical Power Requirements

The power balance for the nuclear thermionic propulsion system is

shown in Fig. 2.

5.

Power Subsystem Performance Requirements

Power level
Voltage (at I, = 4000 s)
Efficiency (end of life)

120 kWe
1500 Vac

8%

Lifetime (effective full power hours) ~20,000 EFPH

Total useful life

Specific mass for reactor
Qutput voltage from reactor
Heat rejection area
Shutdown to near zero EFPH

during coast phase

~6 yr
<12 kg/kWe
223 V
31 m?

Thrust Subsystem Performance Requirements

Specific impulse (variable) of
thrusters
Propulsion efficiency
Power available to spacecraft
- thrusting
- coasting
- launch
Thruster lifetime
Nonjettison mode

Escape and capture mode

4000 to 5000 s
75%

1 kWe

1 kWe
400 We
20, 000 hr
Yes

mission-dependent
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Dimensions (stowed, including

payload) <8.02 m, length
4,58 m, diam
Thruster restart capability =~ =~ Yes
Thruster type 30-cm Hg ion
Number of thrusters : 18
Thrust vector control gimbal and translator
Heat rejection area _ 20.4 m®
6. Avionics Subsystem Performance Requirements
Attitude control subsystem
Flight command subsystem
Flight telemetry subsystem
Video/lighting subsystem
Docking subs;ystem
7. Propellant Subsystem FPerformance Requirements
Propellant Mercury or xenon
Propellant tank and feed system ~3% of mercury mass

~10% of xenon mass

8. Nuclear Radiation

The reactor nuclear shield will be designed so that the 1.iH neutron
shield will reduce the integrated neutron flux to less 1:ha,n‘101‘2 nvt and the
mercury propellant and tungsten gamma shield (if required} will reduce the

-gamma dose to less than 10" rad to the science instruments.

9. Thermal Control

There are two critical thermal control areas which should be con-
sidered for the NEP stage. First, in the thrust subsystem, the mercury
vaporizer in each thruster should be kept at a temperature not exceeding \
250°C. This is necessary to assure adequate control margin. Second,
the surface temperature of the power conditioner radiator should be less

than 100°C.
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10. Reliability

The reliability requirement for the NEP propulsion system is to be
0.900. This is the probability that the NEP stage will be operating at
120 kWe at the end of 20, 000 h at full power. In doing the reliability analysis
(including failure mode and effect analysis, criticality analysis, and
reliability prediction), sources and causes of unreliability or single failure
modes leading to catastrophic mission failure will be eliminated by design

modification.

C. TRANSPORTABILITY

The major subassemblies when protected by packing are to be trans-
portable in any attitude by land, sea, or air without degradation The
complete spacecraft assembly is to be transportable in special containers,

either vertically or horizontally after final checking,

D. ACCEPTANCE

The stage will be accepted on the basis of successful functional tests,
together with a review of the production and test history of those components

in the stage.

E. CLEANLINESS

A plan will be developed to prevent and control deterioration of parts,
components, subsystems, and systems by corrosion and contamination.
Emphasis will be placed on (1) particulate contamination interface with
moving surface or propellant channels and orifices, (2) propellant con-
tamination, and (3) influence of contaminations on material properties
during processing, shipping, and operations. The plan will specify fabrica-
tion, assembly, cleaning processes and facilities, inspection and marking,
sealing and packaging, certification and surveillance, and shipping and

site operations.

F. ELECTROMAGNETIC INTERFERENCE

The spacecraft will be designed and tested to satisfy the require-

ments of military specification MIL-E-6051-D. Undesired interactions
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and malfunctions of all electronic and electrical components are to

be eliminated.

G. INTERCHANGEARILITY

All qualification hardware will be interchangeable down to the com-

ponent level,

H. RELIABILITY, QUALITY ASSURANCE, AND SAFETY

The reliability and safety goals are to be achieved through inherent
conservative design whenever possible. The quality assurance for high
reliability and safety is to be achieved through rigorous screening processes
at both the manufacturing and assembly sites. In particular, maximum
effort should be placed on a design which eliminates all credible single
failure modes which could jeopardize the completion of the mission or

endanger the launch crew or the general public.

The nature of NEP is such that reliability must be obtained primarily
through consistent, thorough, rigorous design and test practices. Design
practice standards covering principles, philosophy, procedures, and
criteria will govern the requirements of stage hardware. These design
practice standards are to be prepared by the contractors and approved by

NASA representatives,

Reliability, safety, and quality assurance program plans will be
developed by the prime and principal subcontractors and approved by
NASA. '

I. RADIATION SHIELDING

Radiation shielding provision will be made to protect components
from radiation degradation of reliability, performance, or endurance beyond

the limits specified (see Section J-3).

J. ENVIRONMENTS

The spacecraft is to be capable of meeting all performance and endur-

ance requirements after being subjected to all ground, launch, flight, and

s
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gelf-induced environments. The environmental conditions expected are

as follows:
1. Launch

a. Shock. A single shock pulse (5-200 g, 0.7/0.2 msec ter-
minal peak saw tooth pulses) shall be applied to the subsystem, five

times in each of three orthogonal directions.

b. Vibration. The subsystem shall be subjected to sinusoidal
vibration of from 5 to 30 Hz at 0.75 g (rms), 30-250 Hz at 7.5 g (rms),
250-1000 Hz at 9.0 ¢ (rms), and 1000 to 2000 Hz at 6.0 g (rms). Sweep
rate shall be 2 octaves/min. Each thermionic fuel element should be

acceptance-tested for vibration as follows:

(1) The thermionic fuel element shall be subjected to a
sinusoidal sweep test. The frequency shall be swept
at a rate of one octave/min from 5 to 200 Hz and from
200 to 5 Hz. The input levels shall be 0,125 g {rms) or
as low as possible, 0.25 g (rms) and 0.5 g (rms) in

each of two perpendicular axes.

{2) The fuel element shall be subjected to three random
vibration tests over a frequency interval of 200 to 2000
Hz for 1 min in each of two perpendicular directions.
The input levels shall be 0.0022 g/Hz, 0.0044 g°/Hz,
and 0. 0088 g°/Hz.

2. Thermal/vacuum

- The following thermal/vacuum conditions are expected:

Radiative sink: -55 to +20°C

10_5 to 10—8 torr

Solar: the NEP stage should he capable of surviv-
ing the solar incidence at 0.3 AU (Encke)
and 0.7 AU (Halley)
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Deep space: heat must be provided to maintain a minimum
temperature of -55°C on the PCU, especially
during coast phase of the mission when the

thermionic reactor is shut down

3. Radiation

The total radiation dose to the critical spacecraft components includ-
ing thrust subsystem power conditioners must be less than 106 rad (gamma)
and 1012 nvt (neutron). Electron and proton particle flux to be experienced
by'the spacecraft (mission-dependent) during transit through the geomag'-
netic radiation (Van Allen) belts may be converted to an equivalent dose

(rad or nvt)}.

4. Meteoroid

The detailed models of meteoroid environment for interplanetary

space and near a planet are given in Appendix B.

5. Electromagnetic Radiation

The ranges of intensity, flux, and temperature associated with
‘electromagnetic radiation depend on the mission and the relative position

of the spacecraft to the planet.

Iv. NEP STAGE DEVELOPMENT PLAN AND TEST PROGRAM

A preliminary development schedule for the NEP system is given in
Fig. 6.

A, SYSTEM DEVELOPMENT PLAN

A

1. Propulsion System Technology Program Definitions

a. Basic Technology.

(1) Development of analytical tools for prediction of com-

ponent performance under range of parameter variations.

(2) Characterization of basic component materials properties

under operating conditions.
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{3)

(4)

Determination of a wide range of future applications that

direct the basic parameters and test conditions.

Development of fabrication processes.

Component Technology.

(1)

(2)

Development of components and/or elements of compo-
nents for anticipated functional requirements of prototype

device.

Identification of major component failure mechanisms
and the modification or redesign of components as
necessary to eliminate or reduce effects to acceptable

level.

Demonstration of performance over a range of possible

operating conditions.

Complete specification of materials and fabrication

procedures,

Component qualification for range of anticipated param-

eter variations and full lifetime,

Definition of interfaces and interactions with other

components.

Technology Verification Tests.

(1)

(2)
(3)

(4)

Complete specification of operating conditions and inter-

faces for all components.
Complete fabrication drawings and specifications issued.

Component fabrication and operations as specified,
Environmental tests at conditions beyond design require-

ments and recheck operations as specified.

Verification of any component performance uncertainty.
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2, NEP Technology Tests {toc be completed prior to development)

a. . Basic Technology.

(1)
(2)

(3)

Clean critical reactor experiments.

Reactor design (mechanical, nuclear, thermal, and

hydraulic detailed design).

TFE (emitter dimensional stability, carbide fuel per-
formance stability, fission product management, insulator

irradiation stability for >20, 000 hr).

Heat pipe (operational characteristics, AT, AP, and

fabrication procedures).

Thrusters (high specific impulse, high power, and

20, 000-hr life),

Power conditioner {radiation hardening, high temperature,

and beryllium structure).

b. Component Technology.

(1)

Electromagnetic pump windings.

Transmission line joints.

Thermal insulation.

Heat pipe radiator.

Control drum environmental test.

TREX vessel hydraulic test.

TFE-vessel joint development.

Reactor C&I breadboard tests and irradiation tests.
Mechanical qualification testing.

Mockup criticai experiments.

TFE (cesium envelope integrity, flight-configured elec-

trical lead and Cs reservoir, reflection blocks,
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fabrication cost reduction, shock and vibration tests,

operation in liquid-metal-cooled fast reactor),
(12) Power conditioner components.
(13) Control system breadboard tests.
(14) Thruster life tests.
{15)  Thruster/breadboard PCU tests.

(16) Thruster-translator/gimbal actuators.

c. Technology Verification Tests.
(N Reactor vessel joint fabrication and test,
(2) Control drive environmental test,

{3) Reflector elements.
(4) Prototype vessel hydraulic tests.
(5) Expansion compensators,
(6) Nuclear shields.
(7) Instrumentation and controls.
(8) Electromagnetic pump.
(9) Radiator,
(10) Piping.
(11) Power conditioner,
(12) Thruster.

(13) Thrust vector control.

s
B. MAJOR TEST PROGRAM
1. TREX (the;‘mionic reactor experiment)

a. Test Article. A fast thermionic reactor containing 162 ther-

mionic fuel elements and delivering 162 kWe at 23 Vdc. The reactor
vesgel and reflector are prototypic. The reflector control drives are not

necessarily prototypic.
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b. Test Objectives.

(1) Measure dynamic control characteristics of the reactor,

both prompt,- -delayed, and static reactivity effects.

(2) Measure performance on an all-TFE core including con-

trollability and electrical power distribution.

(3) Measure reactor control margin at design temperature.
{4) Determine core thermal flux profiie.
c. Test Facility, Modify the existing SPERT IV building at NRTS,

Idaho, to perform reactor test of a 162-TFE thermionic reactor. Incor-

porate digital-computer-controlled TFE electrical loads.

2. HRS (Heat Rejection Subsystem)

a. Test Article. The heat rejection subsystem removes the waste

heat from the reactor and rejects it to space. This test article includes
flight prototype components that have passed type approval testing. This
includes a full heat-pipe radiator, one dual EM pump, two expansion
réservoirs, and piping, all arra,ngéd in flight configuration. The heat input
will be‘ by an electric heat source into the primary loop piping, and the

heat will be radiated to a cold wall within a vacuum chamber.

b. Test Objectives.
(1) Confirm performance of prototype components,
(2) Confirm performance of assembly as to temperatures

and heat rejected.

(3) Determine the interface temperatures and heat loads

between radiator, piping, structure, reactor, and shield.

(4) After all performance checks, conduct a 20, 000-hr life

test.

' (5) Post-test examine and analyze all components for any

possible life-limiting conditions.
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c. Test Facility. Use existing vacuum chamber, control room, and

assembly buildings at JPL. Use IZR heating for the heat source and water-

cooled cold wall for heat rejection load.

3. TSM (Thrust Subsystem Module)

a. Test Article., This is a module of the thruster power condi-

tioner array and consists of six thrusters with six power conditioners
mounted on a partial (approximately one-half) thrust vector control (TVC)
mechanism. The TVC electronics and computer are included. One pro-
pellant tank with its associated feed system is also included. All compo-
nents are prototype and type-approval (TA} tested prior to use. The
simulators required are 3000-V, 40-kWe power source, command control

sequence hardware, attitude control logic, and flight trajectory data.

b. Test Objectives.

(1) Verify thruster and power conditioner performance in

flight configuration.

(2) Verify thermal vacuum operations of power conditioner,
switches, actuators, electronics, propellant tank, and

propellant feed system.
(3) Finalize automatic control routines,
{4) Finalize preflight checkout requirements,

(5) Determine and eliminate any undesirable subsystem

interactjons.

{6) Perform a 20, 000-hr endurance test on as many com-

ponents as possible.

C.. Test Facility. Use an existing vacuum chamber and facility
at JPL.
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4, GPR (Ground Prototype Reactor) 1 and 2

a. Test Article. All-TFE, prototype thermionic reactor vessel,

reflector, fuel elements, and control drives; test will incorporate flight

prototype instrument and control package for evaluation.

b. Test Objectives.
(1} Confirm performance of prototype reactor.’
(2) Confirm thermal environmental factors of reactor
components,

{(3) Evaluate performance of flight instrument and control

package when operated integrally with a reactor test.

(4) Evaluate performance for startup and shutdown power

profiles and for operation at part load.

(5} Measure electrical output spatial distribution for TFEs.

c, Test Facility. Use the facility prepared for TREX. Remove the

TREX reactor and ihstall GPR reactor and instrument package.

5. GPPS (Ground Prototype Propulsion System)

a. Test Article. All flight components configured as a prototype

propulsion system; complete power subsystem with a non-nuclear reactor
core. The core would contain 20 to 30 fueled flight-type TFEs. The power
subsystem includes prototype shield, EM pumps, piping, NaK, and radia-
tor. The thrust subsystem includes the complete thrust vector control,

6 active thrusters, 12 dummy thrusters, 6 active power conditioners, and
12 dummy conditioners., The propulsion system has a complete flight
structure with joints and the complete control system. Also included is

the propellant subsystem with active feedlines to the 6 active thrusters,

The avionics subsystem simulator is a complete subsystem with the payload
mass simulated. The electric power source simulator is included to

provide power to the 6 active power conditioners.
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b. Test Objectives.

{1 Design, fabricate, and assemble the complete propulsion

system,

(2) Check out mechanical, electrical, and control interface

with all other subsystems.
{3) Fold propulsion system into launch configuration.

(4) Check to see that structure and components can withstand

launch environment under extreme conditions.

(5) Unfold into flight configuration after environmental tests

and perform system operational tests.

(6) Perform startup and shutdown tests with commands through

the net spacecraft, etc.

(7) Failure modes and effects testing on entire system.

o Test Facility, Modify an existing facility and vacuum system at

Edwards Test Station, California. The environmental test equipment is

avallable there.

6. NEP Stage PTV (proof test vehicle)

a. Test Article. Complete flight NEP stage assembled, checked

out, and type-approval (TA) tested, and operational tests performed on all
components., The reactor is complete except that the TFEs are simulated

with rejects and/or non-nuclear fuel.

b. Test Objectives.

—
[

j Establish all assembly, checkout, and acceptance test

procedures.

(2) Make sure all systems are operational after TA test of

a complete propulsion system, including unfolding.

(3) Operate the heat rejection subsystem at low temperature

to insure no leaks.
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(#}  All components, except TFEs, are useful spares for

the flight system.

c. Test Facility., Use the facility at Edwards Test Sta-tion,

California, as built for the GPPS test above, Unfolding test to be done at
LeRC, SPF.

7. FTV (Flight Test Vehicle)

A. Test Article. The full NEP stage to be used for the flight

acceptance test, including all the subsystems with a dummy payload for

docking and rendezvous checkout.

b. Test Objectives.

(n Perform flight acceptance (FA) environment test in the

launch configuration with an actual payload attached.

(2) Perform operational checkout on the complete thrust
subsystem, propellant feed subsystem, control subsystem,

guidance, attitude control, communication, etc.

{3) Circulate the NaK and perform a zero power'critical

experiment with the reactor prior to launch,

(4) After all things are checked, the stage is flight ready.

c. Test Facility. Space shuttle to earth orbit with tracking, data

acquisition, and flight operations controlled from JPL DSN.
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Table 1. Avionics/thrust subsystem interfaces

Subsystem

Inféerface Interface definition r Ca?f:tignt _
Avionics Thrust pe e
Structure Structure Mechanical
Flight data Electrical From each PC analog 4
system data lines
(FDS)
Computer Electrical 1. To each PC 5
controller command lines
sequence
(CCS) 2. To each PC 2
analog REF's
3. To TVC elec- 2
. tronics digital
REFs
4, Storage 3000

10-bit

words
Attitude Electrical To TVC elec- 10 signal
control tronics channels
gystem
(ACS)
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Table 2. Avionics/power subsystem interfaces

Subsystem .
Intterface Interface definition Cal?ac1ty
Avionics Power ype requirement
FDS Electrical 1. Voltage from 27
thermionic fuel
element (TFE)
2. Current from TFE 27
3. Neutron level from 3
reactor
4. Average neutron 1
level
5. Coolant 10
temperature
6. Coolant 3
pressure
7. Control drum 9
position
8. Reactor cesium 27
temperature
9, Contact closure 100
10. Other 100
CCs Flectrical 1. Todrum Z
stepping control
2. To cesium tem- 2
perature control
3. Storage 3000 10-bit
words
Power Electrical To avionics 1000 W
Reactor Radiation Dose rate at avionics 106 v and
1012 nvwt
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Table 3. Power/thrust subsystem interfaces
Subsystem Interface Interface Capacity
Power Thrust type definition re?ulrement
Structure Structure Mechanical
Power Electrical 1. To power con- 114.1 kWe
ditioners for HV-AC
thrusting
2. To power 4.98 kWe
subsystem
Thrust Electrical Power demand 0to114.1
= on AC bus kWwe
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APPENDIX A

REFERENCE MISSIONS

I. MISSION A, MARS ROVER, 1984

The science objectives for this mission are listed below;

(1)

(2)

To measure the distribution of the surface chemical composition

and, if possible, the surface isotopic composition.

To determine, as functions of depth, the denszity, rigidity, and

nature of the principal petrologic phases.

To determine the present thermal regime within Mars and obtain

information on past thermal conditions,

To define the nature of major geologic provinces and larger

surface features and the processes that formed them.
If possible, to determine the dates of major geologic events.

To observe short- and long-term variations in the atmosphere

and obtain evidence of past atmospheric conditions.

To determine present and past environmental conditions that

may have affected the development of life.
To determine if there is or ever has been life on Mars.

If life has existed, what form(s) did it assume.

To meet these objectivesthe science package will include an orbiting

science complement, an entry science package and a landed roving vehicle

with a science payload (a Rover as a science experiment).

This mission considers the NEP unijt as a "propulsion module' and

requires that the spacecraft perform two-way information flow required for

the operation of the '"propulsion module." The propulsion module will

supply 1 kW to the spacecraft during the mission and will not be jettisoned,
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The NEP system can deliver a great deal more net mass in Mars
I8
orbit than that specified in the spacecraft definition. As a nominal mission,

~a trajectory with a heliocentric flight time of 250 days is selected.

The spacecraft definition defines the NEP system and net spacecraft
as an integrated system. As such, the NEP system is also placed into
Mars orbit and provides a convenient source of a great deal of electrical

energy.

It is not necessary te provide a retropropulsion system for a Mars
orbit insertion maneuver for the NEP option. In fact the size of such a
.system would be prohibitive for injection of the large mass (~6400 kg) of the
NEP system plus the orbiter/lander payload. A more efficient method of
achieving a Mars orbit is by a low-thrust spiral capture phase at Mars.
With this method, arrival at Mars is essentially at parabolic speeds
{VHP = 0), and the NEP system continually thrusts in such a dire_ction as ta
achieve the desired Mars orbit. Approximate calculations can be made of
the propulsion requirements for such a spiral capture maneuver although a

detailed trajectory analysis has not been attempted.

The length of time required for such a maneuver is mainly a function
of the thrust acceleration and the energy of the desired orbit and is approxi-
mately 15.6 days for the nominal NEP mission. This maneuver takes place
over a number of revolutions about Mars, each succeeding orbit being
nearer to the desired final orbit. It should be possible, using this spiral
capture strategy, to achieve any desired orientation of the final brbit with

little additional propellant consumption,

An ecliptic projection of the path of the spacecraft is shown in Fig. A-1,

The spacecraft is launched due east from ETR using the Shuttle/Centaur
launch vehicle combination. Following injection the NEP system is turned
on and thrusts for a period of approximately 76 days. At this time the
thrust is terminated and the spacecraft travels in a ballistic coast phase
for another 86 days, after which the low-thrust engines are turned on again

and the spacecraft thrusts for the remainder of the time to Mars,

The final 15.6 days of thrusting are for the capture spiral phase.
After the desired orbit is achieved, the nuclear-electric propulsion system

is turned off and orbiter and lander operations are started. Final orbit
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is achieved when Mars is near perihelion, The communications distance at
this time is in excess of 200 million km and is increasing at a rate of approxi-
mately 1 million km per day. The mission profile, Table A-1, summarizes

the trajectory and spacecraft parameters for the baseline mission.

The maximum performance realized by the NEP option is shown in
Fig. A-2 as a function of heliocentric flight time. Note that the total mass
in orbit includes the NEP system and is greater by approximately 3600 kg.
The NEP system reaches its greatest performance for flight times in excess
of 300 days and is capable of delivering approximately 5500 kg of net pay-
load into the specified Mars orbit. The NEP system is inherently capable
of delivering greater payloads than this but is limited by the Shuttle/Centaur

injection capability.
II. MISSION B, HALLEY RENDEZVQUS, 1983

The Halley rendezvous mission provides an opportunity to observe a
spectacular comet during this unique {to our generation) apparition. The
Encke slow flyby 1979 mission will be the only flight with a chance of
impacting the science design. The Halley rendezvous mission is so difficult
a mission relative to the propulsion system performance, targeting, and
temperature control that there will be little resemblance to the Encke slow
flyby spacecraft. Halley iz not only a fast comet but its retrograde motion

about the sun complicates the relative velocity problem.

The primary science objective of the Halley rendezvous mission is
to map the source of the visible emanations. This includes mass, dimen-
sions, dynamics, surface characteristics, composition and age of the
cometary nucleus. The composition, concentration, and velocity of the
neutral gases, ions, and solid particles in the coma and tail are also to be
mapped, especially in relation to their interaction with the solar wind.
The "'newness™ and visible activity of the Halley comet make it of particular

scientific interest.

The Halley rendezvous mission is so difficult that only the NEP could
do the targeting job. The spacecraft must be ejected out to about 3.5 AU,
where it makes a large plane change, reverses direction for retrograde

motion, eventually rendezvousing with the comet back near the earth's
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orhit about 55 days before Halley perihelion. The spacecraft then follows
for at least 100 days (see Fig. A-3). Observations are nceded at least
every other day, and at earth/comet conjunction, data must be stored to

allow the continuous progression.

During rendezvous the spacecraft should circumnavigate the tail, halo,
and the inner and outer coma, special care being taken to identify the
interfaces between the comet and solar wind both before and after perihelion.
If a nucleus exists it should be approached as closely as possible after
perihelion. With two spacecraft in the vicinity, one of them should emphasize
the outer or downstream portions of the emanations, the other the inner

or upstream portions.
1

The spacecraft needed to support the Halley rendezvous science
mission can be derived from the Mariner Jupiter/Saturn swingby space-
craft. The NEP module provides the power, but the spacecraft must double
its timing and sequencing capability in order to control the low-thrust
maneuvers, The temperature control must also be modified to allow for
~0.5 AU Halley perihelion. Otherwise data rates are adequate and the
data prbces sing capacity should be adequate for the baseline payload. There
is sufficient capacity with NEP to deliver two spacecraft to the rendezvous
condition. The second spacecraft would have to be somewhat simpler with
limited exploration capacity and would therefore be ideal for attempting the

first approach to the nucleus. Performance data is given in Table A-2.
III. MISSION C, URANUS/NEPTUNE FLYBY (WITH PROBE), 1986

The general mission objectives for each planet are to develop an
understanding of the comparative properties of (a) each planet, (b} their
satellites, and (c) the interplanetary medium as a function of distance from

the sun,

The first objective, to develop an understanding of the comparative

properties of Uranus and Neptune, can be achieved by measuring:

(1) Major atmospheric constituents (H, He, NH3, CHy) for

Uranmis and Neptune.

(2) General cloud structure and composition and nature of optical

scattering, for Uranus and Neptune,
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(7)

Existence of CH4 clouds, for Neptune.
General circulation {dvnamics) of the atmosphere, for Uranus.

Radiation balance, compared to Jupiter and Saturn, for Uranus

and Neptune.

Scale heights and vertical temperature structure, for Uranus and

Neptune,

Size and therefore the density of Neptune.

The second objective, to develop an understanding of the satellites of

Uranus and Neptune as compared to those of Jupiter and Saturn, can bhe

attained by measuring:

(1)
(2)
(3)
(4)

Mass, size, and density.
Spin.
Existence of atmosphere.

Surface markings, structure, and composition.

The third objective, to develop an understanding of particles and fields

associated with Uranus and Neptune as compared with those at Jupiter and

Saturn, of the outer portions of the interplanetary medium, of its interaction

with the interstellar medium, and of the nature of the interstellar medium,

can be attained by measuring:

(1)

(2)

Planetary ionospheres, magnetic fields, trapped radiation,

thermal and nonthermal radio emission,

X-ray emission from interaction of charged particles with

atmospheres.

Interaction of planetary fields with interplanetary/interstellar

plasma, including removal of atmosphere and plasma waves.

Cosmic dust in orbit around planet and in interplanetary and

interstellar media.

Satellite magnetic fields and magnetospheres and their

interaction with the plasma.

Properties of the solar wind as a function of distance from the
sun, the transition from solar wind to interstellar medium, and

the properties of the interstellar medium, including magnetic
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field, density of neutral and charged particles, and cosmic

rays as modulated by solar activity.

To meet these objectives, .the science package will include bhoth a
flyby science complement and a probe (as a science experiment}). The

flyby science will put the following requirements on the mission:

(1) Flybys should be 2-5 planetary radii from the centers of
Uranus and Neptune. '

'(Z) Earth occultations by both Uranus and Neptune are needed.
(3) A close encounter (10, 000 km) of Triton is needed,

(4) A close encounter (10, 000 km) of Ariel, Titania, or Oberon

is needed.

Additionally, it would be desirable to attempt a sun occultation by
Uranus and an earth occultation by Ariel, Titania, or Oberon. The mission
considers the NEP unit as a "propulsion module' and requires that the -
spacecraft perform the two-way information flow required for the operation
of the "propulsion module.!" The propulsion module will supply 1 kWe

to the spacecraft during the mission.

Table A-3 summarizes the trajectory and spacecraft characteristics

for the baseline NEP Uranus/Neptune mission.

Maximum performance data for the Uranus/Neptune mission is shown
in Fig. A-4, In this figure, maximized net spacecraft mass is shown as a
function of flight time to Neptune for various values of thruster specific
impulse. The net mass requirement of 1000 kg based on the other sections
of this definition indicates a mission with a flight time to Neptune of 5 to
5-1/2 years, However, the science considerations indicate a minimum
periapsis distance of two planet radii. As shown in Fig. A-4, this require-

ment dictates a2 minimum mission time of around 6,25 years,

The maximum net mass capability at this flight time is in excess of
2000 kg, using the 5000-sec specific impulse thrust system. The excess

performance is best utilized by using a higher than optimum launch energy.

The baseline mission selected corresponds to a nominal 6. 70-year mission,

with a Uranus periapsis distance of 2.5 planet radii.
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The baseline rmission selected for the NEP system has a nominal
flight time to Uranus that ranges from 1518 to 1558 days. The resulting
total mission time to Neptune is thus approximately 6.7 years. The space-
craft propulsion parameters of 120 kW thruster PCU input power and
5000 sec specific impulse dictate a maximum propellant loading of 1820 kg,

corresponding to a maximum propulsion time under full power of 6720 hours.

Following low-thrust cutoff, the spacecraft continues on a ballistic
path during the remainder of the mission. The propulsion system is not
jettisoned but is available to provide trajectory corrections during the
remainder of the mission. In addition, the NEP system is designed to pro-
vide attitude control during the coast phase of the mission. In this mode the
propulsion system would be operated at a greatly reduced power, The
performance degradation resulting from experiencing a small net thrust
acceleration during what would normally be considered a coasting phase of
flight is very small. Ideally, separate small thrusters operating on a short
duty cycle which provided attitude control functions exclusively during
coast phases may be preferred from the standpoint of fuel economy., Depend-
ing upon specific impulse and duty cycle, attitude control should be possible

with less than 100 kg additional fuel expenditure.
Iv. MISSION D, MARS SURFACE SAMPLE RETURN, 1990

The objectives of this mission are:

(1) To return to earth a selected sample of the Martian soil, pre-

serving the scientific information in the sample to the greatest

extent possible.

(2) To obtain additional information about the Mars surface and

terrain.

A, SURFACE SAMPLES

The first objective is attained by collecting a minimum of three

gsamples from the surface as follows:

(1) A sample primarily of biological interest consisting of the top
!l em of soil. The minimum sample quantity of 100 g; however,

1 kg is desirable.
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(2) A sample primarily of geological interest consisting of a
soil core extending from the surface to a depth of 30 cm minimum,
/0 cm desirable, 100 ¢m highly desirable. The minimum sample

-quantitjr is 10'0'g; however, 1 kg is desirable.

(3) A sample of rock chips. The minimum sample quantity is

100 g; however, 1 kg is desirable.

B. MARTIAN SCIENCE
The second objective is attained by:

(1) Imaging experiments performed by the roving vehicle and an

orbiting spacecraft.

(2) Surface experiments which can be performed with the mechan-
ical soil manipulators. The propulsion module will supply

1 kWe to the mission.

The propulsion module will not be jettisoned. There is no need for

gspacecraft propulsion modules.

A Shuttle/Tug-launched 120-kWe NEP system is more than capable
of accomplishing the Mars surface sample return mission. Both the capture
and escape phases at Mars in addition to the capture phase upon return to
earth are accomplished with the NEP system using .spiral phases of flight.
The NEP system is not separated from the rest of the spacecraft during
the mission except for the lander at Mars. Consequently, the NEP system
returns to earth orbit at the end of the mission and could be available for

subsequent use,

The mission starts with a launch from ETR at a nominal launch
azimuth of 90 deg (due east). The electric propulsion thrusters are turned
on soon after spacecraft injection and thrust for the first 100 days of the
mission. A coast period of 198 days follows, after which the thrusters
are turned on for the remainder of the earth-Mars heliocentric phase and
Mars capture phase, Capture is into the same 1000-km altitude circular
orbit as for the SEP option. Allowance has been made for a 3177-kg lander.
The remaining mass in orbit includes the NEP system, an orbiter payload
and various auxiliary systems, This mass, not including the NEP system,

is 1543 kg, Of this amount, 500 represents contingency or mass which
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is jettisoned prior to Mars departure. A net mass of 1043 kg is returned to
earth and includes 293 kg available for auxiliary support systems for the

NEP and spacecraft systems or for contingency.

The departure spiral phase from Mars requires less time and a lower
propellant requirement than for capture because of the increased thrust
acceleration resulting from the lower spacecraft mass. A 300-day flight
time is used for the heliocentric return trajectory to earth. The total
return flight time including the escape and spiral capture phases is 373
dyas. During the heliocentric phase, a coast period of 193 days occurs dur-

ing the middle of the Mars-earth transfer phase.

It is assumed that capture is into a circular orbit at synchronous
altitude upon return to earth. Because of the high altitude of this orhit a
relatively short time of 27.4 days is required for capture, involving only
about 12 spiral turns. The resulting total mission time is 1056 days or

slightly less than three years.

A detailed trajectory and spacecraft parameter breakdown is shown
in Table A-4.

V. MISSION E, GANYMEDE/LANDER

In general, mission objectives are (a) to develop an understanding of
Ganymede, the largest satellite in the solar system, as a step toward
understanding the origin and history of satellite systems and (b) to obtain

further information about Jupiter.

The first objective can be achieved by measuring the following

properties of G anymede:
(1) The diameter and shape.
(2) Position of the axis of rotation and the rotation rate.

(3) Overall density and the radial distribution of density

(differentiation).
(4) Thermal regime and the structure of the interior.

(5) Large- and small-scale surface features, particularly those

characteristic of internal activity, impact, and erosion.
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(6) Nature and composition (mineralogical, elemental, isotopic)
of the surface material, including the presence of ice (water
and ammonia), and their variations across the surface.

{7) Presence and nature of any organic materials.
(8) Presence and nature of the atmosphere,.
(9) Magnetic field and trapped radiation.
{ld) Interaction of Ganymede with the Jupiter magnetosphere.

The second object, to obtain more information about Jupiter, can be

accomplished by:

(1) Continued imaging observations of Jovian atmospheric

- phenomena.

(2) Magnetic-field and energgtic-particle measurements at Ganymede
for correlation with earth-based observations of Jovian

radio-emission.

The mission will consist of two launches and will be launched by
shuttle, The NEP propulsion module will supply 1 kWe to the spacecraft

during the mission and will not be jettisoned.

The NEP system is ideally suited for a high-energy mission of this
type. Employing the basic Shuttle/Centaur D1-T launch vehicle, the NEP
spacecraft is capable of delivering more than adequate payload into a

100-km Ganymede orbit.

Launch is nominally at an azimuth of 90 deg from AFETR. The
“electric propulsion phase is initiated shortly after injection and continues
for approximately 342 days. A coast phase of 590 days follows and the
engines are then turned on and the thrust phase is continued for the

remainder of the mission.

The NEP system is used for the capture phase by means of spiral
trajectories around both Jupiter and Ganymede. In Table A-5 the electric
propulsion phases have been divided into three parts: a heliocentric phase,
a Jupiter spiral phase, and a Ganymede capture phase., There is not a

clear demarcation between these propulsion phases; rather, they merge
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with one another with no discernible boundary. For the purposes of this
study, however, the performance has been separated to conform with the

trajectory analysis employed.

The capture spiral phase at Jupiter lasts approximately 126 days and
involves approximately nine revolutions of Jupiter to arrive into an orbit
with the same parameters as Ganymede. The Ganymede capture phase com-
mences at the end of the Jupiter capture phase and takes approximately
29 days for capture into a 150-km-altitude circular orbit around Ganymede.
The Ganymede capture phase requires nearly 100 revolutions of the satellite
and suggests that meaningful science observations could be made during this
time. The sclence pointing requirements during this capture phase are
easy to meet since the spacecraft must thrust approximately in a circum-

ferential direction during a majority of the capture phase.

The baseline mission has a maximum net orbiter/lander paylcad in
orbit of 2538 kg. Of this amount 1815 kg is required for the orbiter/lander,
while the remaining 723 kg can be considered as either propellant reserve
or contingency. The NEP spacecraft also is capable of supplying virtually
unlimited power to science and engineering subsystems when in Ganymede

orbit.

An area of uncertainty for all NEP missions is the guidance and navi-
gation requirements during a low-thrust spiral phase portion of the mission.
Employment of NEP will almost certainly involve spiral phases to utilize

the full performance capability of NEP.

The parameters most affecting performance are the thruster specific
impulse and flight time. Figure A-5 presents data illustrating the variation
of performance with these two variables. This data, supplied by Illinois
Institute of Technology Research Institute, is conservative since a more
exact trajectory simulation gives about 20% greater performance. Note
that the flight time used in Fig. A-5 is the heliocentric flight time and

does not include the time required for the spiral capture phases.

Even greater performance is possible by going to the Tug or NRP
injection vehicles. However, the performance of the basic Shuttle/Centaur

D1-T was deemed sufficient.
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Table A-1. Mission profile: Mars Rover (1984)

Launch and injection parameters

Launch vehicle Shuttle/Centaur NEP (120)
Injection energy C,=0.1 kmz/sz
Declination of launch asymptote -7.4 deg

Right ascension of launch :

asymptote 193.7 deg

Launch azimuth ' 90 +20 deg

Launch period Minimum of 30 davys
Nominal launch date 2/14/84

Spacecraft parameters, NEP (120}

Launch vehicle ca%ability

at C3 = 0.1 km2/s 10500 kg
Injected spacecraft mass _ 7594 kg
Propulsion system mass

(120 kW at 30 kg/kW) 3600 kg
Propulsion stage inert mass N/A
NEP propellant consumed 1171 kg
NEP propellant reserve 117 kg
NEP propellant tankage mass 39 kg
Thruster specific impulse 5000 s
Thruster efficiency n = 0.75
Maximum thruster PCU

input/power 120 kW
Auxiliary spacecraft power 1 kW available
Nominal propulsion ti;'ne 164 days
Anticipated maximum propulsion

time 180 days

Orbit insertion using low-
thrust spiral capture maneuver

Coast phase from 76 days to
162 days during nominal
trajectory
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Table A-1 (contd)

Orbiter parameters

Total mass prior to
spiral capture phase

Propellant consumed during
spiral capture phase

Duration of spiral
capture phase

Total dry mass in orbit

Net {orbiter 4 lander) mass
in orbit

6525 kg
101 kg

15.6 days
6424 kg

2668 kg

Trajectory and arrival parameters

Heliocentric tranasfer time
Total mission duration

Arrival date at end of
spiral capture phase

Arrival energy (start of spiral
capture phase)

Orbit parameters
Periapsis
Apoapsis
Peried

Minimum orbital inclination
without plane change

250 days

266 days

11/5/84

0.0 km?/s% (V___ = 0.0 km/s)

. P .

altitude 1500 km, Rp = 4893 km

R, = 35937 km

Z24.6 hr

7.4 deg
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Table A-2. Halley's comet rendezvous performance table

(Centaur/120-kW NEP, 500015p)

Parameter launch date

Launch period, days

C,, km®/sec?

Required ejected mass, kg
Low-thrust propellant, kg
Low-thrust duration, days

Transit time, years

Required mass at rendezvous, & kg
Deliverable mass at rendezvous, - kg

Transit time maximum mass, years

5/83
20
9.4
8400
4300
600
2.6
500
1200

2.6

dWithout propulsion modules/stages.
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Table A-3, Mission profile; Uranus/Neptune flyby (1986)

Launch and injection parameters

Launch vehicle

Injection energy

Declination of injection asymptote
Launch azimuth

Launch period

Shuttle/Centaur/
NEF(120)

C3 =21.2 kmas
(VHL = 4.6 km/s)
Less than 30 deg
80-100 deg (estimated)

Minimum of at least
40 days

2

Spacecraft parameters

Dry mass

Propulsion system mass (o = 30 kg/kW)
Propellant mass ‘

Propellant tankage mass (0. 03 Mp)
Initial injected mass

Launch vehicle capability at VHL
Thruster specific impulse
Thruster efficiency

Auxiliary spacecraft power

Thruster PCU input power

Propulsion stage not jettisoned after
completion of low-thrust propulsion mode

Maximum propulsion time

4655 kg

3600 kg

1820 kg

55 kg

6475 kg

4.6 km/s: 6475 kg
5000 sec

n=20.75

AP = 1000 W

120 kW

280 days (6720 hr)

Trajectory and arrival parameters

Total mission duration (Earth-Uranus-
Neptune)

Launch date
Arrival date at Uranus
Arrival excess velocity at Uranus

Flight time, Earth-Uranus

6.7 years
11/27/85-1/6/86
3/4/90

Vep = 20.3 km/s
1518-1558 days
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Table A-3 (contd)

Trajectory and arrival parameters

Uranus periapsis distance
{(from center)

Arrival date at Neptune
Flight fime, Uranus-Neptune

Fcliptic departure right ascension at
Uranus

Ecliptic departure declination at
Uranus

Arrival excess velocity at Neptune

2.5 Ru {(planet radii})
8/23/92
903 days

289.6 deg

2.83 deg

Vygp = 21.2 km/sec
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Table A-4. Uranus/Neptune (1860) mission profile: Shuttle/
‘ Tug/NEP (120)

Launch and injection parameters

Launch vehicle Shuttle/Tug/NEP (120)
Injection energy Cy =1 ka/SZ
Declination of launch asymptote 8.1 deg

Launch azimuth 90 +20 deg

Launch period Minimum of 30 days
Nominal launch date 7/20/90

Trajectory and arrival parameters, Earth-Mars

Nominal transfer time 350 days
Nominal arrival date at Mars 7/5/91
Arrival excess velocity VHP = 0 km/s

Spiral capture into 1000-km circular
orbit at Mars

Length of Mars capture spiral phase 86.4 days

Approximate number of turns 242

Date of end of spiral capture 9/29/91

Qrbital period 147.4 min

Comt.nunications distance at start 6

of spiral phase 343 % 10° km
Departure parameters from Mars

Nominal departure date 6/2/92

Total wait time in Mars orbit 246 davys

Spiral departure to Cy 0 ka/SZ

Length of spiral departure phase 45.7 days

Approximate number of spiral turns 144

Nominal start of heliocentric phase 7/18/92

Mars-earth Heliocentric transfer time 300 days

Communications distance at start 6

of heliocentric phase 235 x 107 km
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Tahle A-4 {(contd)

Arrival parameters at earth

Nominal heliocentric arrival date 5/14/93

Spiral capture into 24-hr synchronous
orbit at earth

Length of spiral capture phase 7 27.4 days
Approximate number of spiral turns 12

Date at end of capture phase 6/10/93
Total migsion time 1056 days

Propulsion and power parameters

Thruster input power 120 kW
Auxiliary power 1 kW available
Propulsion system specific mass 30 kg/kW
Specific impulse 5000 s
Thruster efficiency 0,754
Earfh—Mars heliocentric propulsion

time . 152.0 days
Mars capture spiral propulsion time 86.4 days
Mars departure spiral propulsion time 45.7 days
Mars-earth heliocentric propulsion time 106.5 days
Earth capture spiral propulsion time - 27.4 days
Total NEP propulsion time 417.9 days (10, 000 hr)

Spacecraft masses, kg

Initial injected mass 11400
NEP propellant mass, earth-Mars 989
NEP propellant, Mars capture spiral 562
Total initial mass in orbit 9850
Separated lander mass 3177
Mass in orbit le\ss lander 6673
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Table A-4 (contd)

Spacecraft masses, kg

Net orbiter mass 1000
Contingency or jettisoned orbiter mass 500
Spacecraft mass at Mars departure 6173
Propellant mass, departure spiral 297
Propellant mass, Mars-earth transfer 107
Propellant mass, earth capture spiral 178
Total propellant consumed 2717
Propellant contingency 273
Total propellant loaded 2990
Propellant tankage mass 90
Mass in earth orbit 5006
Propulsion system mass 3600
Net payload mass returned 750
Payload contingency 293
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Table A-5. Mission profile: Ganymede-Orbiter/Lander (1990}

Launch and injection parameters

Launch vehicle

Shu‘ttle/c entaur D1-T

Injection energy 0.0 kma/sz

Declination of launch asymptote -0.3 deg

Right ascension of launch asymptote 4.7 deg

Launch azimuth 90 20 deg

Launch period Minimum of 30 days

Nominal launch date 6/14/90
Spacecraft parameters

Launch vehicle injection capability 10500 kg

Injected spacecraft mass 10487

Propulsion system mass {120 kW at

30 kg/ kW) . 3600

NEP propellant mass, heliocentric 3190

NEP propellant mass, Jupiter spiral 820

NEP propellant mass, Ganymede

spiral 188

NEP propellant reserve™ 723

Total Ioa',ded propellant including

reserve 4921

Propellant tankage mass 151

Net mass in Ganymede orbit 1815

Total propulsion time 645 days (15500 hr)

Thruster specific impulse 5000 s

Thruster efficiency 0.754

a_._, ;
This propellant reserve represents a performance contingency
that can be traded one to one with Orbiter/Lander mass. The
maximum net mass in orbit is thus 2538 kg.
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Table A-5 {contd)

Trajectory parameters

Nominal flight time 1000 days

Nominal launch date 6/14/90

Nominal arrival date 3/10/93

Coast phase 490 days

Arrival excess velocity VHP = OéO km/'s

Communication distance at arrival 677 x 10° km

Jupiter spiral parameters

Mass at start of Jupiter spiral phase 7172 kg

Length of spiral phase at Jupiter 126 days

Approximate spiral turns to capture 9

Propellant consumed during spiral phase B20 kg
Ganymede spiral parameters

Mass at start of Ganymede spiral phase 6352 kg

Length of spiral phase at capture 29 days

Approximate spiral turns to capture 99

Propellant consumed during spiral

phase 188 kg

Gross mass in 100-km orbit at

Ganymede 6164 kg

Net Orbiter/Lander mass 1815 kg

Total heliocentric/spiral flight time 1155 days
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APPENDIX B

INTERPLANETARY METEOQOROQID l\fIODELS:l

I. INTRODUCTION

The nominal meteoroid environment for interplanetary space and near
a planet should be determined from the detailed models presented in the
following sections. Application of the models requires numerical integration

along the spacecraft trajectory.
II. COMETARY METEOQOROQIDS

Al SPATIAL DENSITY AND FLUX MCDEL

The spatial density of cometary meteoroids is expressed mathemati-

cally as follows:

log10 Sc =-18.173 - 1.213 log10 m-1,5 logIOS - 0.869 sin B

log S, = - 18.142 - 1.584 log ; m - 0.063 (log, , m)°

- 1.5 1oglO 5-0.869 sinp

for 10722 < 1y < 1076

Spatial density is related to flux on a randomly tumbling surface by

1MJS natural space environmental estimates, JPL.
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where

S = number density of cometary meteoroids of mass m or greater

(m™7)

m = mass of the meteoroid (g)

F. = number of cometary meteoroids of mass m or greater (m-2 s—l)
S = distance from the sun in astronomical units
V = relative velocity of meteoroids to the spacecraft (m/s)
B = heliocentric latitude

B. MASS DENSITY

The mass density is assumed to be 0.5 g/cm3 for all cometary

meteoroids.

C. RELATIVE VELOCITY

The average relative velocity of cometary meteoroids to a spacecraft

is expressed as follows:

where
TJC = cometary velocity parameter, a function of ¢ and 8, (103 m
aul/2/q)
¢ = ratio of the spacecraft! s heliocentric speed at'S to the speed
required for a circular orbit of radius S
® = angle between the spacecraft velocity vector and the surface

of an imaginary sphere of radius 5 (deg)

Values for ﬁc can be found from the expression

U_ = 3129 % 103 (1.30 - 1. 9235 ¢ cos 8 +o2)1/2
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D, DIRECTIONALITY

For most types of spacecraft transfer orbits, cometary meteoroids
may be considered omnidirectional; thus, the flux on any part of an oriented
spacecraft is considered to be the same as the flux on the surfaces of a

randomly tumbling spacecraft.
II. ASTEROIDAL METEOROIDS

A. SPATIAL DENSITY AND FLUX MODEL

The spatial density of asteroidal meteoroids is expressed mathe-

matically as follows:

log10 Sa = - 15.79 - 0.84 logl0 m + £(S) + g(S) cos A + h(p)

9 2

for 1077 <m =< 10

log10 Sa = - 8.23 + £{S) + g(S) cos A + h(p)

for 10_12 <m < 10_9

Spatial density is related to flux on a randomly tumbling surface by

Fa = -?i—sa v b
where
Sa = nur:na:ber density of astercidal meteoroids of mass m or greater
(m ")

m = mass of the meteoroid (g)

Fa = number of asteroidal meteoroids of mass m or greater (rn-Z s_l)
f(s) = log,,[S_/S (S =2.5)] (values are given in Fig. B-1)
g(S) = coefficient of cos A (values are given in Fig. B-2)

>
1

heliocentric longitude of the spacecraft
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h(p) 1og10[sa(;3)/sa<g = 0) ] (values are given in Fig. B-3)

heliocentric latitude

™
1)

B. MASS DENSITY ' "

The mass density is assumed to be 3.5 g/cm?" for asteroidal

meteoroids.

C. RELATIVE VELOCITY

The average relative velocity of asteroidal meteoroids is

T, 0 0) =525 6, 0,0

where

Ua = asteroidal velocity parameter, a function of ¢ and 9
' (103 m AUI/Z/S)

(For distances from the Sun other than those given ﬁa is found by linear
interpolation or extrapolation.) Values for ‘[-.Ta can be found from the

following expressions:

At S = 1.7 AU,

T = 30.05x 103(1.2292 - 2.1334 ¢ cos & + o2)1/2
At S = 2.5 AU,

T, =29.84x 103(1. 0391 - 1.9887 & cos 6 + o)L/ 2
At S = 4.0 AU,

ﬁa = 29.93 x 103 (0.9593 - 1,923 ¢ cos 8 +o‘2)1/2‘

~
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D. DIRECTIONALITY

Since asteroids are in near-circular orbits around the Sun, they may
be considered nearly monodirectional relative to the spacecraft for most
types of spacecraft orbits. The approximate direction of the asteroids
relative to the spacecraft can be predicted by the vector relationship between

the spacecraft velocity vector and a circular orbit velocity vector,

A surface whose normal vector is pointing in the direction of a truly
monodirectional flux will encounter exactly 4 times the flux of a randomly
tumbling surface. Ifit is pointed 60 deg from this direction, the surface
will encounter exactly the same flux as the randomly tumbling surface.
Orbits of the asteroids are sufficiently noncircular to reduce the flux in the
direction of maximum flux to about 3 times the flux on a randomly tumbling
surface; the flux 90 deg away from this direction will be approximately

the same as on the randomly tumbling surface.
III. MODIFICATION IN ENVIRONMENT NEAR A PLANET

The cometary environment at various distances from the Sun is
described elgsewhere in this appendix. The decrease in meteoroid flux
which results from planetary shielding is obtained by the factor

1.1 2 o 021/2

and the increase in meteoroid flux which results from the gravitational

effect of a planet is obtained by the factor

R V°
G =1+0.76 ﬁP_Z_P,_‘ii
Ve R
where
R = planet radius
€q

distance of spacecraft from the center of the planet

gravitational increase in flux factor

JPL Technical Memorandum 33-647



Rp = distance from the sun in AU
"VP = escape velocity from the planet surface
Ve = escape velocity from earth

Escape velocities for the planets are given clsewhere in this docu-
ment in the appropriate sections describing planetary gravitational param-
eters. For the large planets, the planet's escape velocity must be used
as the average meteoroid velocity relative to the planet. The average

velocity relative to a spacecraft near the large planets is found by

R, V- /2
—_ €
R N +v2)

R 5

Within the volume centered on Jupiter of radius 500 Req and at
latitudes within +30 deg, asteroidal-like meteoroids of mass density
3.5 X Zil g/cm3 and relative velocity v = [VE + (Re /R) (40 km/sec)z] 1/2
have a concentration of particles of mass greater tk?an m given by

logNm = - 3121-(0.8+0.1)(logm - 18.5)

where vg is the spacecraft speed, Nm is in m-?;., and m is in grams ranging
from 1077 to 1020. The corresponding isotropic meteoroid flux is va/4.
The observed small satellites of Jupiter form the large-mass end of the

.distribution.
IV. UNCERTAINTIES IN THE MODELS

Because data is scant for meteoroids in most of the mass range of
interest in the asteroid belt and data interpretation unsure, exact uncer-
tainties cannot be established, Models that are believed to have reasonable
upper and lower limits are presented. The assumption that mass velocity
and radial distributions are independent could lead to variation from actual
conditions. The effect of possible clustering of meteoroids can be ignored
in engineering design because clusteri;lg would statistically reduce the

overall hazard to space vehicle missions,
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A, COMETARY METEQRQIDS

A factor of approximately 7 in uncertainty exists for the cometary flux
near earth. The free-space cometary environment at 1 AU is not much

greater than the uncertainty in the near-earth environment.

Various analyses lead to variations of particle population with distance
3 -1.5
. 1f 8

and S0 and 8'3 are taken to be the extremes of possible radial distribution,

from the Sun between SO and S~ is adopted as the nominal value

an uncertainty factor of 4 results for the region between 0.4 and 2.5 AU,
Combination of the uncertainty factor of 4 for radial distribution and the
uncertainty factor of 7 for the cometary flux near earth (derived from the
mass uncertainty) gives an extreme uncertainty in cometary flux of 28 at

0.4 and 2.5 AU. This uncertainty lessens as the region of interest approaches
1 AU.

B. ASTEROIDAL METEOCROIDS

The ratio of the upper limit to the nominal asteroidal flux is 26 m° 7

(m = 10_9 gram), The lower limit is set by the cometary environment,

C. METEOROID VELOCITY

The average relative meteoroid velocity is uncertain by about £25% for
a spacecraft in near-circular orbit around the Sun and only a few percent

for spacecraft with very elliptical transfer orbits.
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